

jndn - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Tags
2027	Task	Closed	Normal	Update all copyright headers to say "Lesser" General Public License		10/03/2014 02:23 PM	
2198	Task	Closed	Normal	In sync, make internal variables follow the code style		11/18/2014 02:07 PM	
2365	Task	Closed	Normal	Implement the KeyChain default constructor		02/21/2015 06:27 AM	
2374	Task	Closed	Normal	Add Maven Support		02/19/2015 08:47 AM	
2388	Task	Closed	Normal	Move "example tests" from "tests" to "examples"		01/16/2015 12:14 PM	
2423	Task	Closed	Normal	android/NDNPing needs to get converted to new android build system		05/27/2016 08:34 AM	
2545	Task	Closed	Normal	Blob should support hashCode()		02/27/2015 03:59 PM	
2619	Task	Closed	Normal	Data.setName, etc. do not copy the object		03/05/2015 11:56 AM	
2860	Task	Closed	Normal	expressInterest should queue interests while async I/O is connecting		04/12/2016 11:44 AM	
3445	Task	Closed	Normal	Deprecate/Remove LocalControlHeader		05/12/2016 02:13 PM	
3624	Task	Closed	Normal	TestAsyncTcpTransport output shows many exceptions		06/03/2016 02:49 PM	
3801	Task	Closed	Normal	Remove old-style OnInterest		10/07/2016 01:51 PM	
4418	Task	Closed	Normal	Add mention to contributing guide to readme		12/21/2017 02:33 PM	
4606	Task	Closed	Normal	TestChronoSync: All users not receiving chat messages		12/18/2018 12:20 PM	
4873	Task	New	Normal	[Android] Incorrect PibImpl when creating KeyChain with pib-sqlite3 pib-locator		03/19/2019 03:13 PM	
4925	Task	Closed	Normal	Possible Bug in jNDN's interest		04/29/2019 08:47 AM	
4982	Task	Closed	Urgent	Error in sending/receiving parameters in Interest using setApplicationParameters		08/20/2019 10:12 AM	
5055	Task	Closed	Normal	In Interest, change default MustBeFresh to false		11/25/2019 12:43 PM	