

ndn-sci - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Tags
3189	Task	New	Normal	Use logging in catalog	Chengyu Fan	09/08/2015 01:50 PM	
3120	Task	Closed	Normal	Populate filter menu on the catalog	Chengyu Fan	10/07/2015 12:49 PM	
3095	Task	New	Normal	Enable multi-threads publication		08/11/2015 01:27 PM	
3094	Task	New	Normal	calculate the payload limit based on the configuration	Chengyu Fan	08/11/2015 01:14 PM	
3035	Bug	In Progress	Normal	catalog throws runtime errors	Chengyu Fan	07/14/2015 02:05 PM	
3024	Task	Closed	Normal	Implement autocompletion on the catalog	Chengyu Fan	08/14/2015 09:14 AM	
3020	Task	Closed	Normal	Implement trust model	Chengyu Fan	08/14/2015 09:14 AM	
2889	Task	Closed	Immediate	Write initial documentation		06/16/2015 11:58 AM	
2887	Task	In Progress	Normal	Implement Publish Agent and Adapter	susmit shannigrahi	07/14/2015 02:16 PM	
2770	Task	In Progress	Normal	base catalog version on ChronoSync	Chengyu Fan	10/14/2015 01:16 PM	
2638	Task	Closed	Immediate	Implement Catalog query module	Alison Craig	04/24/2015 12:11 PM	
2616	Task	New	Normal	Document trust model		03/03/2015 05:51 PM	
2612	Task	Closed	Normal	Implement Sync Update Processor		06/12/2015 09:16 AM	
2611	Task	Closed	Normal	Implement Sync Update Executor	Chengyu Fan	08/14/2015 09:19 AM	
2610	Task	Closed	Normal	Define Sync Update format	Chengyu Fan	08/14/2015 09:15 AM	
2609	Task	Closed	High	Implement Query Processor		05/21/2015 09:53 AM	
2608	Task	Closed	High	Implement Query Servlet	susmit shannigrahi	05/21/2015 09:52 AM	
2607	Task	Closed	High	Implement Query Executor	Alison Craig	05/21/2015 09:55 AM	
2606	Task	Closed	High	Define Query Results format	Alison Craig	05/21/2015 09:53 AM	
2605	Task	Closed	High	Define Query Parameters format	Alison Craig	05/21/2015 09:52 AM	
2600	Task	Closed	High	Implement Catalog Facade	Chengyu Fan	06/12/2015 12:25 PM	
2599	Task	Closed	High	Implement Catalog driver/main	Chengyu Fan	06/12/2015 12:26 PM	
2598	Task	New	Normal	Write Catalog README.md		03/02/2015 01:06 PM	
2597	Task	Closed	Urgent	Create initial Boost unit test environment	Chengyu Fan	03/05/2015 01:14 PM	
2596	Task	Closed	Urgent	Create initial waf build scripts	Chengyu Fan	03/05/2015 01:13 PM	
2595	Task	Closed	Normal	Design Catalog database schema	Alison Craig	06/03/2015 10:01 AM	