

ndn-sci - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Tags
4486	Task	New	Normal	NDN Performance evaluation for scientific data - request for comments		02/02/2018 03:04 PM	
3193	Task	New	Immediate	Add a metadata field in the Database		09/09/2015 06:45 PM	
3096	Task	New	Normal	producer should be able to publish dataset names using multiple data packet		08/11/2015 01:30 PM	
3095	Task	New	Normal	Enable multi-threads publication		08/11/2015 01:27 PM	
3001	Task	New	Normal	Frontend doesn't work with Chrome		06/30/2015 01:57 PM	
2918	Task	New	Normal	Move autocomplete to the backend		06/17/2015 01:11 PM	
2917	Task	New	Normal	Define AND, OR and NOT language for discovery		06/17/2015 01:08 PM	
2904	Task	Closed	Normal	Back up and update testbed machines to Fedora 22		09/08/2015 10:27 PM	
2894	Task	New	Normal	Create NDN topology on the testbed		06/12/2015 02:09 PM	
2889	Task	Closed	Immediate	Write initial documentation		06/16/2015 11:58 AM	
2885	Task	New	Normal	Publication data packets schema		06/12/2015 09:50 AM	
2823	Task	Closed	Normal	Fix bugs in the translator library		06/16/2015 12:00 PM	
2822	Task	New	Normal	Move the sql code out of the code and in a config file.		05/15/2015 10:20 AM	
2775	Task	New	Normal	Design an improved query search result UI		04/27/2015 09:07 AM	
2774	Task	New	Normal	Design minimal search language		04/27/2015 09:05 AM	
2773	Task	New	Normal	Design metadata searches		04/27/2015 09:04 AM	
2772	Task	New	Normal	Implement union search		04/27/2015 09:02 AM	
2771	Task	New	Normal	mock "union" search capability		04/27/2015 09:02 AM	
2714	Task	Closed	Normal	Add translator libraries to git		05/21/2015 09:53 AM	
2693	Task	New	Normal	Need to discuss journal paper		03/24/2015 01:30 PM	
2616	Task	New	Normal	Document trust model		03/03/2015 05:51 PM	
2612	Task	Closed	Normal	Implement Sync Update Processor		06/12/2015 09:16 AM	
2609	Task	Closed	High	Implement Query Processor		05/21/2015 09:53 AM	
2598	Task	New	Normal	Write Catalog README.md		03/02/2015 01:06 PM	
2638	Task	Closed	Immediate	Implement Catalog query module	Alison Craig	04/24/2015 12:11 PM	
2634	Task	Closed	High	Issue catalog queries over NDN	Alison Craig	05/21/2015 09:54 AM	
2622	Task	Closed	Normal	Merge Query UI into ndn-atmos baseline	Alison Craig	03/06/2015 02:34 PM	
2607	Task	Closed	High	Implement Query Executor	Alison Craig	05/21/2015 09:55 AM	
2606	Task	Closed	High	Define Query Results format	Alison Craig	05/21/2015 09:53 AM	
2605	Task	Closed	High	Define Query Parameters format	Alison Craig	05/21/2015 09:52 AM	
2595	Task	Closed	Normal	Design Catalog database schema	Alison Craig	06/03/2015 10:01 AM	

#	Tracker	Status	Priority	Subject	Assignee	Updated	Tags
3189	Task	New	Normal	Use logging in catalog	Chengyu Fan	09/08/2015 01:50 PM	
3120	Task	Closed	Normal	Populate filter menu on the catalog	Chengyu Fan	10/07/2015 12:49 PM	
3094	Task	New	Normal	calculate the payload limit based on the configuration	Chengyu Fan	08/11/2015 01:14 PM	
3047	Task	Closed	Normal	query-results data names must conform the naming convention	Chengyu Fan	08/14/2015 09:16 AM	
3024	Task	Closed	Normal	Implement autocompletion on the catalog	Chengyu Fan	08/14/2015 09:14 AM	
3020	Task	Closed	Normal	Implement trust model	Chengyu Fan	08/14/2015 09:14 AM	
2895	Task	Closed	Immediate	Create a presentation describing the details of the catalog	Chengyu Fan	07/14/2015 02:16 PM	
2770	Task	In Progress	Normal	base catalog version on ChronoSync	Chengyu Fan	10/14/2015 01:16 PM	
2726	Task	New	Normal	Load repos with CMIP5 data	Chengyu Fan	04/15/2015 09:18 PM	
2691	Task	Closed	Normal	Enable automatic compilation and unit test verification	Chengyu Fan	03/31/2015 10:14 AM	
2631	Task	Closed	Normal	Integrating external libraries into waf	Chengyu Fan	03/11/2015 12:47 PM	
2611	Task	Closed	Normal	Implement Sync Update Executor	Chengyu Fan	08/14/2015 09:19 AM	
2610	Task	Closed	Normal	Define Sync Update format	Chengyu Fan	08/14/2015 09:15 AM	
2600	Task	Closed	High	Implement Catalog Facade	Chengyu Fan	06/12/2015 12:25 PM	
2599	Task	Closed	High	Implement Catalog driver/main	Chengyu Fan	06/12/2015 12:26 PM	
2597	Task	Closed	Urgent	Create initial Boost unit test environment	Chengyu Fan	03/05/2015 01:14 PM	
2596	Task	Closed	Urgent	Create initial waf build scripts	Chengyu Fan	03/05/2015 01:13 PM	
3079	Task	Closed	Normal	Distribute keys over NDN-sci testbed	susmit shannigrahi	09/09/2015 09:39 AM	
2903	Task	Closed	Immediate	rename project to be more inclusive	susmit shannigrahi	06/15/2015 10:58 AM	
2887	Task	In Progress	Normal	Implement Publish Agent and Adapter	susmit shannigrahi	07/14/2015 02:16 PM	
2886	Task	New	High	Define publication protocol	susmit shannigrahi	06/12/2015 11:14 AM	
2821	Task	New	Normal	Fix output format for the translator	susmit shannigrahi	05/15/2015 09:59 AM	
2695	Task	Closed	Normal	Configure NLSR on atmospheric testbed	susmit shannigrahi	06/12/2015 09:19 AM	
2694	Task	Closed	Normal	Add the NDN names to the mysql database	susmit shannigrahi	04/01/2015 08:45 PM	
2608	Task	Closed	High	Implement Query Servlet	susmit shannigrahi	05/21/2015 09:52 AM	
2902	Task	New	High	Create a website for ndn-atmos	Tyler Scott	06/17/2015 09:35 AM	