

ndn-sci - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Tags
2904	Task	Closed	Normal	Back up and update testbed machines to Fedora 22		09/08/2015 10:27 PM	
2889	Task	Closed	Immediate	Write initial documentation		06/16/2015 11:58 AM	
2823	Task	Closed	Normal	Fix bugs in the translator library		06/16/2015 12:00 PM	
2714	Task	Closed	Normal	Add translator libraries to git		05/21/2015 09:53 AM	
2612	Task	Closed	Normal	Implement Sync Update Processor		06/12/2015 09:16 AM	
2609	Task	Closed	High	Implement Query Processor		05/21/2015 09:53 AM	
2638	Task	Closed	Immediate	Implement Catalog query module	Alison Craig	04/24/2015 12:11 PM	
2634	Task	Closed	High	Issue catalog queries over NDN	Alison Craig	05/21/2015 09:54 AM	
2622	Task	Closed	Normal	Merge Query UI into ndn-atmos baseline	Alison Craig	03/06/2015 02:34 PM	
2607	Task	Closed	High	Implement Query Executor	Alison Craig	05/21/2015 09:55 AM	
2606	Task	Closed	High	Define Query Results format	Alison Craig	05/21/2015 09:53 AM	
2605	Task	Closed	High	Define Query Parameters format	Alison Craig	05/21/2015 09:52 AM	
2595	Task	Closed	Normal	Design Catalog database schema	Alison Craig	06/03/2015 10:01 AM	
3120	Task	Closed	Normal	Populate filter menu on the catalog	Chengyu Fan	10/07/2015 12:49 PM	
3047	Task	Closed	Normal	query-results data names must conform the naming convention	Chengyu Fan	08/14/2015 09:16 AM	
3024	Task	Closed	Normal	Implement autocompletion on the catalog	Chengyu Fan	08/14/2015 09:14 AM	
3020	Task	Closed	Normal	Implement trust model	Chengyu Fan	08/14/2015 09:14 AM	
2895	Task	Closed	Immediate	Create a presentation describing the details of the catalog	Chengyu Fan	07/14/2015 02:16 PM	
2691	Task	Closed	Normal	Enable automatic compilation and unit test verification	Chengyu Fan	03/31/2015 10:14 AM	
2631	Task	Closed	Normal	Integrating external libraries into waf	Chengyu Fan	03/11/2015 12:47 PM	
2611	Task	Closed	Normal	Implement Sync Update Executor	Chengyu Fan	08/14/2015 09:19 AM	
2610	Task	Closed	Normal	Define Sync Update format	Chengyu Fan	08/14/2015 09:15 AM	
2600	Task	Closed	High	Implement Catalog Facade	Chengyu Fan	06/12/2015 12:25 PM	
2599	Task	Closed	High	Implement Catalog driver/main	Chengyu Fan	06/12/2015 12:26 PM	
2597	Task	Closed	Urgent	Create initial Boost unit test environment	Chengyu Fan	03/05/2015 01:14 PM	
2596	Task	Closed	Urgent	Create initial waf build scripts	Chengyu Fan	03/05/2015 01:13 PM	
3079	Task	Closed	Normal	Distribute keys over NDN-sci testbed	susmit shannigrahi	09/09/2015 09:39 AM	
2903	Task	Closed	Immediate	rename project to be more inclusive	susmit shannigrahi	06/15/2015 10:58 AM	
2695	Task	Closed	Normal	Configure NLSR on atmospheric testbed	susmit shannigrahi	06/12/2015 09:19 AM	
2694	Task	Closed	Normal	Add the NDN names to the mysql database	susmit shannigrahi	04/01/2015 08:45 PM	
2608	Task	Closed	High	Implement Query Servlet	susmit shannigrahi	05/21/2015 09:52 AM	