

ndn-sci - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Tags |
|------|---------|--------|-----------|---|--------------------|---------------------|------|
| 3120 | Task | Closed | Normal | Populate filter menu on the catalog | Chengyu Fan | 10/07/2015 12:49 PM | |
| 3079 | Task | Closed | Normal | Distribute keys over NDN-sci testbed | susmit shannigrahi | 09/09/2015 09:39 AM | |
| 2904 | Task | Closed | Normal | Back up and update testbed machines to Fedora 22 | | 09/08/2015 10:27 PM | |
| 2611 | Task | Closed | Normal | Implement Sync Update Executor | Chengyu Fan | 08/14/2015 09:19 AM | |
| 3047 | Task | Closed | Normal | query-results data names must conform the naming convention | Chengyu Fan | 08/14/2015 09:16 AM | |
| 2610 | Task | Closed | Normal | Define Sync Update format | Chengyu Fan | 08/14/2015 09:15 AM | |
| 3024 | Task | Closed | Normal | Implement autocompletion on the catalog | Chengyu Fan | 08/14/2015 09:14 AM | |
| 3020 | Task | Closed | Normal | Implement trust model | Chengyu Fan | 08/14/2015 09:14 AM | |
| 2895 | Task | Closed | Immediate | Create a presentation describing the details of the catalog | Chengyu Fan | 07/14/2015 02:16 PM | |
| 2823 | Task | Closed | Normal | Fix bugs in the translator library | | 06/16/2015 12:00 PM | |
| 2889 | Task | Closed | Immediate | Write initial documentation | | 06/16/2015 11:58 AM | |
| 2903 | Task | Closed | Immediate | rename project to be more inclusive | susmit shannigrahi | 06/15/2015 10:58 AM | |
| 2599 | Task | Closed | High | Implement Catalog driver/main | Chengyu Fan | 06/12/2015 12:26 PM | |
| 2600 | Task | Closed | High | Implement Catalog Facade | Chengyu Fan | 06/12/2015 12:25 PM | |
| 2695 | Task | Closed | Normal | Configure NLSR on atmospheric testbed | susmit shannigrahi | 06/12/2015 09:19 AM | |
| 2612 | Task | Closed | Normal | Implement Sync Update Processor | | 06/12/2015 09:16 AM | |
| 2595 | Task | Closed | Normal | Design Catalog database schema | Alison Craig | 06/03/2015 10:01 AM | |
| 2607 | Task | Closed | High | Implement Query Executor | Alison Craig | 05/21/2015 09:55 AM | |
| 2634 | Task | Closed | High | Issue catalog queries over NDN | Alison Craig | 05/21/2015 09:54 AM | |
| 2714 | Task | Closed | Normal | Add translator libraries to git | | 05/21/2015 09:53 AM | |
| 2606 | Task | Closed | High | Define Query Results format | Alison Craig | 05/21/2015 09:53 AM | |
| 2609 | Task | Closed | High | Implement Query Processor | | 05/21/2015 09:53 AM | |
| 2605 | Task | Closed | High | Define Query Parameters format | Alison Craig | 05/21/2015 09:52 AM | |
| 2608 | Task | Closed | High | Implement Query Servlet | susmit shannigrahi | 05/21/2015 09:52 AM | |
| 2638 | Task | Closed | Immediate | Implement Catalog query module | Alison Craig | 04/24/2015 12:11 PM | |
| 2694 | Task | Closed | Normal | Add the NDN names to the mysql database | susmit shannigrahi | 04/01/2015 08:45 PM | |
| 2691 | Task | Closed | Normal | Enable automatic compilation and unit test verification | Chengyu Fan | 03/31/2015 10:14 AM | |
| 2631 | Task | Closed | Normal | Integrating external libraries into waf | Chengyu Fan | 03/11/2015 12:47 PM | |
| 2622 | Task | Closed | Normal | Merge Query UI into ndn-atmos baseline | Alison Craig | 03/06/2015 02:34 PM | |
| 2597 | Task | Closed | Urgent | Create initial Boost unit test environment | Chengyu Fan | 03/05/2015 01:14 PM | |
| 2596 | Task | Closed | Urgent | Create initial waf build scripts | Chengyu Fan | 03/05/2015 01:13 PM | |