
Issues

# Project Tracker Status Priority Subject Assignee Updated Tags

1982 NLSR Task Closed Normal Hyperbolic routing calculation does not allow links with cost 0 Vince Lehman 10/03/2014 01:45 PM  
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